
NWS CHANGE FORM
PART A

1. DATE SUBMITTED

   10 November 1999

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management
at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE    

              NWS
  

3. SUBMITTING AUTHORITY
Name:             Paul Nipko
Routing Code:  W/APO

4. COGNIZANT TECHNICAL INDIVIDUAL
Name:               Thuy Tran            
Routing Code:    W/APO1
Phone:               301-713-0211x176

5. ORIGINATOR TRACKING NUMBER

    R4.2.4

6. SYSTEMS AFFECTED BY CHANGE        
                                                             DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
          ASOS           x    AWIPS                  CRS               NEXRAD               OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 521

8. TITLE OF CHANGE 
                   AWIPS Software Version 4.2.4

9. TYPE OF CHANGE          
                                     
         HARDWARE            x    SOFTWARE                DOCUMENTATION ONLY       
                                        

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

    See Attach A1A

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Correct AWIPS software problem of D-2D hanging due to limit on number of radials in radar product.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

Requirements and problem identified in Block 11 above, will be corrected through the modification of existing software.  The software will be developed by
the NWS and PRC, and released as AWIPS software Version 4.2.4

13. ALTERNATE SOLUTIONS

None - This is an urgency release required to correct a deficiency identified during field operations.

14. REQUIRED
CHANGE DATE
05 October 99
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)

Target release date per (ID reference doc)     

CCB/PMC/CMB DECISION
16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 

PART A - DATA PRODUCTS SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

    R4.2.4

This information is required for Data Products submissions.  (Submitters should complete all applicable blocks, if known.  WSH will assist.)   Attach extra
pages if necessary.

2. WSH  TRACKING NUMBER

3. AWIPS ID 4. AFOS PIL 5. WMO
HEADER

6.
ADD
REV
DEL

7.
SEAS
Y/N

8.
CHAR
PER
MSG

9.
FREQUENCY

10. NWSTG DISTR 11.
AFOS
DISTR

NWWS ONLY

NNN XXX CCC NNN XXX 12. STATE
CIRCUITS

13. PRIME
UPLINK

14. B/U
UPLINK

FOR METAR CHANGES ONLY 19. INTERNAL NWS      
     USE ONLY         

20. PRODUCT SOURCE 21. AWIPS DATA TYPE               

15. COMMS
ID

16. N. LATITUDE 17. W. LONGITUDE 18.
ELEV
(M)DEG MIN SEC DEG MIN SEC 22. A. CHANGE NOTICE B. EFFECTIVE DATE C. ISSUE DATE

AWIPS

AFOS

NWWS
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

    R4.2.4

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not
apply.  State why information is unknown and when it will be available.  Attach extra pages if necessary,
referencing each applicable subject.

2. WSH  TRACKING NUMBER

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative
time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
                  
 $***

5. DEVELOPMENT COSTS (Estimate development costs)
    Contract ***
    Govt: (1 FSL engineer’s salary amount from 9/21/99 through 9/28/99) = $***   
     

KMOD ______
BASE

AMOUNT
 $***
 $***

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
    N/A 

BASE AMOUNT
 $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD ______
BASE

AMOUNT
See #5

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
    N/A  
     

AMOUNT
 $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
    Contractor (PRC) support
    Government Installation 

KMOD ______
BASE

AMOUNT
See #5

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
      Contractor (PRC) - NCF Operations

KMOD ______ AMOUNT
Unknown

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
Development Start- 21 September 99,   Completion- 28 September 99

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)
Delivery - 29 September 99

12. IMPLEMENTATION/RETROFIT SCHEDULE

See Attach A1A

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A     
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
 N/A    
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES
Requires AWIPS SW Ver 4.2.3 to be installed prior to implementation.

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
See Attachment Part B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
Service backup during software installation required (less than one
hour per site for installation).

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

PRC will provide a TAR file with the SW and installation instructions  to the NCF.  The NCF will push the TAR file and instructions to all sites.  SW to be
installed by site personnel IAW installation instructions.  Installation will take less than one hour.  NCF and SST will be available to sites requiring assistance. 
Site installation schedules will be established by AWIPS Regional Focal Points and the SST.  Initial Operational Capability occurs at first site on 5 October
99.  Sites will report completion of installation via an ADM message to the NCF.  All sites to implement change by 15 Dec 99.
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

    R4.2.4

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced
and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER

3. ITEM NAME,
CIRCUIT TYPE,
SOFTWARE VERSION,
OR SITE LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART NUMBER OR B. SERIAL NUMBER(S) OR A. IDENTIFIER B. A. B. REV

AWIPS Software Replace Version 4.2.3 Version 4.2.4 Software
Listing

Release 4.2.3 2 Aug
1999

Rel 4.2.4 30 Sep 
1999
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
    
    R4.2.4

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

3. CCB COST EVALUATION

     NWS COST $ ***        FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $***
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
          Engineering Modification Note                         Software Release Notes                             Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  Coordinate implementation schedule with field offices through AWIPS Regional
Focal Points

B.  Train NCF staff on the new software capabilities, installation procedures, and
trouble shooting procedures

C.  Release SW Listing following NWS CCB approval to do so.

D.  Release AWIPS SW ver 4.2.4 to the NCF and NWS CM (W/OSO113) as directed
by APO.

E.  Release SW to sites IAW approved schedule.

F.  Report completion of installation via ADM message to NCF.

G.  Audit sites for completion of installation and notify W/OSO112 of status by site
weekly (ending 15 Dec 99)

H.  Report implementation completion (by region) using NCF/SST data at AWIPS CCB
meetings (final report 16 Dec 99)

     

16 November 99

16 November 99

05 October 99

05 October 99

05 October 99

15 Dec 99

15 Dec 99

15 Dec 99

Thigpen/SST
W/APO3

TBD,PRC

TBD,PRC

TBD,PRC

PRC

Site ESA

Thigpen/SST,
W/APO3

Davidson,
W/OSO112

N/A

N/A

NWS Contr. Off.

Notify Gillespie, W/OSO112

Ref Item H.

N/A

N/A

N/A
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